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I. EXECUTIVE SUMMARY 

USAID LENS kicked off Year 3 with several new grants solicitation mechanisms in order to 

have a more targeted approach to the grants program and greater integration with value chain 

activities.  The mechanisms include a new BSP APS with a ceiling of JD 175,000; a new MSE 

APS that must be linked to LENS sectors with a ceiling of JD 100,000; an RFA in support of 

tourism circuit development in the areas of Azraq and Irbid; and an APS in support of policy 

reform.  

 

The project also published several RFPs and other solicitations to procure technical assistance in 

LENS targeted sectors and cross-cutting areas.  These include the LENS Consultancy for 

Grantees Training Support to provide training, mentoring, capacity building, and support 

services for MSE grantees; an Auto Market Segmentation Study to build understanding of the 

sector for future interventions; Technical Development of Mobile Banking Services for National 

Microfinance Bank; and a Local Restaurant Capacity Upgrade to provide a range of technical 

assistance and capacity building services to local restaurants in Naour. 

 

The project also proposed a major regulatory initiative to the Ministry of Municipal Affairs 

concerning home-based businesses (HBBs). The initiative proposed to expand regulation of 

home-based businesses in Amman to Zarqa, as a pilot for a nation-wide roll-out. The successful 

expansion of the regulation has the potential to benefit hundreds of businesses.  In addition, we 

worked with the Jordan Food and Drug Administration (JFDA) to develop a pre-approval 

process to allow LENS to proceed with grants to food processing businesses during the licensing 

process.   

 

In addition, the Technical, Communications, and Procurement teams worked together to advance 

concepts and procurements for several high profile events being organized by USAID LENS in 

the next few months.  These include the Digital Financial Services conference planned for late 

March; the Dive Expo planned for early April; and the Companies Control Department (CCD) 

Awareness Campaign which should kick off with the publication of the registration manuals.  

 

II. KEY RESULTS AND ACHIEVEMENTS 

The volume of grants implementation and technical assistance/training increased significantly by 

USAID LENS in the 1st quarter of FY 16.  This was due to greater efficiencies in grant award 

and procurement, with additional staff and clearer processes.  The technical team also increased 

the number of workshops and trainings delivered.  In addition, LENS leveraged STTA and 

international expertise in its work with the Land Transport Regulatory Commission (LTRC) and 

with regard to the hiking industry.  The following summarizes the key results in Q1 FY 16.    

 

USAID LENS continued to make steady progress towards the achievement of targets in several 

areas. As noted in the table in Section III. Impacts Achieved against Objectives, there are several 

indicators where results will be achieved through grants, including both MFIs and businesses, as 

well as through value chain activities conducted by the technical teams. The quantification of 

these results will be demonstrated through the monitoring and evaluation of MSEs reached 

through grants and value chains, direct data collection tools by the project, and ultimately the 

Targeted MSE Survey, a tool designed to track the responses of project beneficiary MSEs across 
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indicators of firm performance and perceptions of LDU and municipality capacity. This tool was 

finalized in Year 2 and will begin tracking a rolling sample of project beneficiaries annually in 

Year 3. As technical and grants activities move to stronger implementation early in Year 3, the 

project anticipates the pace towards the achievement of targets to accelerate. 

 

Several trainings and workshop activities have been implemented in both the private and 

enabling environment sectors. Nine workshops were conducted in the private sector with a total 

of 1,612 person hours where 40 hours of PMP workshop were conducted for LDU staff with a 

total of 960 person hours. 

 

In order to maintain a high quality and useful training, the LENS M&E team started conducting 

Training Evaluations to help improve training for future participants, confirm that participants 

are getting the needed training, and assess the value-added of the training.  

 
Please check below Training evaluation results (score from 1 to 5, as 5 is the highest score) 

 

 

 
 

 

This quarter, an additional 123 MSEs were reached through grants, value chain activities, and 

BSPs. In the next quarters, these MSEs are expected to increase their revenue, create more jobs, 

and form vertical and horizontal linkages. Additionally, 34 grantees have been shortlisted and are 

expected to contribute to jobs creation, increased revenue and linkages once implementation 

begins.  

 

MSE Strengthening 

 During the quarter, 240 MSEs increased awareness of resources through direct and indirect 

LENS support. These included training workshops for businesses in the adventure tourism, 

bee keeping and honey production and olive oil production sectors, along with home-based 

businesses (mostly in food processing) and MSE grantees and potential grantees in a variety 

of sectors. In parallel, USAID LENS delivered more than 1,600 training hours to MSEs 

being supported through the project’s technical assistance activities and the grants program. 

 

 Sixteen (16) MSEs registered their businesses, and 17 new jobs have been created as a result 

of LENS grants. 
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 USAID LENS proposed a major regulatory change to the Ministry of Municipal Affairs 

(MOMA) in a concept paper presented in December 2015. The proposed change regards an 

extension of an instruction applied in Amman municipality regarding home-based business 

registration and licensing. The instruction allows the registration and licensing of certain 

home-based businesses by the municipality. The concept paper includes a strategy for 

applying the instruction in Zarqa as an initial pilot and discusses the potential economic 

impact for informal home-based businesses and communities. 
 

Access to Finance Strengthening 

 USAID LENS published two RFQs to support Tamweelcom’s mobile banking initiative: one 

for delivery of a customized bus that will serve as a mobile branch and another for six kiosk 

payment machines. 

 

 Bayan Advisors completed the business diagnostic and analysis in preparation for the roll-out 

of the design and implementation of the Tanmeyah Information-sharing Database. The 

project submitted an RFP for establishment of the database at Tanmeyah. 
 

Local Economic Development Strengthening 

 USAID LENS facilitated stakeholder meetings in 9 partner municipalities. The resulting 

recommendations on SWOT analysis, vision, mission and strategic development objectives 

formed the basis of LED planning in each municipality. Draft LED plans in all 9 

municipalities were completed in December and the project anticipates an LED plans launch 

event in April 2016.  
 

Grants 

 USAID LENS revised its APS for MSEs and BSPs to be more targeted to LENS value chains 

and other priorities.  In addition, LENS issued two other sector-specific grants solicitations 

including an RFA to support tourism circuit development in the regions of Irbid and Azraq 

and an APS to support policy reform. (See also Section III: Grants Implementation and 

Appraisal). 

 

 The project also received USAID approval for two subcontracts to provide technical services 

under grants to NMB and for three new grants under the MFI RFA.  Together these totaled 

$704,000 in grants to support four microfinance institutions. (See also Section III: Grants 

Implementation and Appraisal). 
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III. IMPACT ACHIEVED AGAINST OBJECTIVES 

USAID LENS KEY INDICATORS 

October 1, 2015 to December 31, 2015 

 

Indicator 
FY16 Q1 

Actuals  

Key Activities in FY16 Q1 

 

Cumulative 

Targets 

(FY 15-  

FY 16) 

 

Cumulative 

Actuals 

 

Estimated Results in FY 16 Q2  

from ongoing activities   

1.1.1 Percentage 

of targeted MSEs 

with increased 

awareness of 

resources 

 240  Solicitation workshops in Aqaba, Tafileh and Zarqa 

for 66 MSEs to increase their awareness about 

grants.1 

 Through a LENS grant, the Jordanian Beekeeper 

Association (JBA) trained 45 beekeepers’ to increase 

their access to markets and improve their 

production. Al Zyoud grantee targeted 10 olive 

farmers through technical assistance. 

 A workshop for 51 HBBs in Zarqa to increase their 

awareness of business opportunities, registration 

and procedures. 

 Two Grants Management Orientation workshops 

conducted for 43 grantees to increase their 

awareness on business registration and licensing. 

 Training workshop for 17 hiking and climbing 

companies to increase their awareness of business 

registration and licensing.  

 Marketing training workshop for 8 diving companies 

to increase their awareness of resources and access 

to markets. 

2,500  1,384  It is estimated that 50 Tafileh-based 

MSEs, targeted through workshops on 

business opportunities and business 

registration, will increase awareness in 

the next quarter.  

 20 Drivers Training Centers are to be 

targeted for awareness of resources. 

 An estimated 400 MSEs Bee Keepers 

will be trained to increase their access 

to markets and improve their 

production, through the BSP JBA 

training and value chain. 

 34 MSE grantees are expected to 

receive awareness of resources, 

through grants management 

workshops. 

 

1.1.2 Percentage 

increase of 

targeted MSEs 

with more 

 NA 

 Several grants 

that are 

underway will 

 Zyoud Olive Oil grantee targeted 10  olive oil 

producers to improve their production and they are 

expected to start increasing their revenue in March 

2016. 

3,500  3  It is estimated that 316 MSEs will 

increase revenues in Q2.  

 

 

                                                 
1 We are cleaning our system to report on a more accurate number that is compatible with the definition of this indicator especially for the Solicitation workshop 

where the number of attendees was huge. The results for will be revised. 
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revenue produce results 

against this 

indicator in the 

near future 

 JBA membership has increased to 175. All will be 

supported through technical assistance to market 

their products and increase their revenues.  

 19 MSE grants awarded last quarter started 

implementation in December and are expected to 

increase their revenue by the next quarter.  

 41 MSE grantees are in the pipeline that will allow 

them to generate revenues. 

 Marketing training to 15 diving companies through 

technical assistance and marketing trainings, 

expected to increase revenue after a diving expo in 

March 2016. 

 Value chain activities are targeting 6 restaurants to 

help them increase their customers and thus their 

revenue.   

 51 woman-owned HBBs received technical support 

on business registration and increasing access to 

markets, expected to lead to an increase in their 

revenue. 

 

 

1.1.3 Number of 

new jobs created 

in targeted MSEs 

in targeted 

localities 

 17  Baraka grantee has hired 2 new staff. 

 JBA has hired I new staff. 

 Dwahreh Factory has hired 2 new staff. 

 One MSE grantee has hired 2 volunteers. 

 JSTA has hired 2 new staff. 

 8 new businesses are established and officially 

registered. 

 The implementation of 19 grants from last quarter is 

expected to generate 99 new jobs. 

1,000  36  Estimate of new jobs from the 19 

grantees is 99. 

 11 New Business Grantees shortlisted 

will be officially registered in the next 

quarter. 

 22 MSE grantees are shortlisted in the 

grants pipeline and are expected to 

create jobs once they start 

implementation. 
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1.1.4 Person hours 

of training 

completed in 

private sector 

productive 

capacity 

supported by USG 

assistance 

 1,612 The following trainings were conducted in Q1 FY 16: 

 32 person hours in Al Adasiyeh Restaurants. (8 hours 

x 4 restaurant owners) 

 Two Grants Management workshops for a total of 

172 person hours. (4 hours x 43 grantees) 

 236 person hours in HBB workshop in Zarqa. (4 

hours x 51 attendees). 

 160 person hours in marketing training for diving 

companies (8 hours x 18 attendees) 

 297 person hours in hiking and climbing in the 

Mountaineering Association workshop (11 hours x 

27 attendees) 

 315 person hors in beekeeping management 

workshop (7 hours x 45 attendees) 

 400 person hours in harvesting QA training (40 

hours x 10 farmers) 

 

11,750  2,109  

I.I.5 Percentage of 

targeted BSPs 

with increased 

sales 

 NA  Pioneer Women, Cattle Breeders, JBA, Al Zyoud, 

Baraka, Zahr Al Ruman, JSTA, Kinana Cooperative, 

LLC, Jordan Marketing Information zone are 

expecting to increase their sales through grants. 

 The Aqaba Diving Association is expected to increase 

its members, thus its sales. 

25  NA  10 BSPs will start implementation next 

quarter, and are expecting to increase 

sales after implementation over the 

coming next quarters. 

I.I.6 Percentage of 

targeted BSPs 

with more clients 

 NA  JBA has increased its clients from 120 to 175.  

 The Aqaba Diving Association is expected to 

increase its members next quarter. 

25  1  1 BSP 
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1.1.7 Number of 

laws, policies, 

strategies, plans, 

agreements, or 

regulations in 

development 

stages of analysis, 

drafting and 

consultation, 

legislative review, 

approval or 

implementation 

addressing private 

sector 

competitiveness 

officially proposed, 

adopted, or 

implemented as a 

result of USG 

 1 Drafted 

 1 Presented 

 One policy was analyzed for institutionalizing the 

LDUs. The HBB policy was presented to the 

ministry for approval 

 4 analyzed 

 2 drafted 

 2 presented  

 1 passed 

 2 analyzed 

 1 Drafted 

 1 Presented 

 The LDU policy is planned to be 

presented next quarter. 

 

1.1.8 Percentage 

of MSEs assisted 

that increased 

vertical linkages 

(e.g. outsourcing 

relationships, 

partnerships, 

mentoring) and 

horizontal linkages 

(e.g. joint 

procurement of 

inputs, use of BDS 

 NA  Grants are being awarded to firms that will integrate 

other MSEs into vertical and horizontal linkages, 

including Olive Oil, Pickles, Honey and Tourism, AL 

Dwahreh. Safeway initiative will provide participants 

in targeted cooperatives the opportunity to sell to 

Safeway. 

1,100  NA  Safeway will help 4 producers to reach 

end market. 

 Dive Expo will help create new 

linkages. 

 Two stakeholders meetings & 

workshops are planned to help JBA 

members (175) and JBU members 

(150) to create linkages through 

capacity building and networking.  
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1.1.9 Number of 

firms that have 

applied improved 

technologies as a 

result of USG 

assistance 

 10  Several grants under the RFA and APS include new 

equipment and technology 

 10 New Business grantees started implementation 

this quarter, which includes using new technology. 

 

350  32  34 grantees are shortlisted in the 

pipeline and will apply new 

technologies to start their businesses.  

  

1.1.2.1 Number 

increase in MSE 

clients of FIs 

 NA  Grants and technical assistance are being provided 

to MFIs to reach underserved populations. Key 

grants are: MfW Risk Management grant & Learning 

Center grant; NMB mobile banking services and SME 

Department; Tamweelcom mobile branch and 

remote kiosks   

3,000  NA  Lengthy procurement processes have 

delayed the achievement of results. 

The Mobile Banking Branch, for 

example, will require at least 6 

months to deliver following issue of 

an RFQ; the kiosks could be installed 

by the end of the year.     

1.1.2.2 Number of 

new products in 

MFI sector 

resulting from 

USG assistance 

(including new 

services by 

Tanmieyah to the 

sector) 

 NA  Grants and technical assistance to MFIs will result in 

the introduction of new products. Specific examples 

include NMB’s SME Department and anticipated 

grants for Innovation to MFIs. 

4  NA  Lengthy procurement processes have 

delayed the achievement of results.       

1.1.2.3 Number of 

women businesses 

financed 

 1  1 women-owned MSE grantees stared 

implementation (Milanah AlMushasha ) 

300  10  There are 13 females in the pipeline 

shortlisted to receive a grant. 

 MfW and NMB grants are expected 

to support and fund women-owned 

businesses. 

1.1.2.4 Volume of 

loans disbursed 

with USG 

assistance 

 NA  Grants and technical assistance to MFIs will result in 

disbursement of loans.  Specific examples include 

NMB’s SME Department and anticipated grants for 

Innovation to MFIs. 

3.36 M  NA  Lengthy procurement processes have 

delayed the achievement of results.       
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1.1.3.1 Monetary 

value of new 

investment, 

revenue and 

savings in local 

economy 

The LED Plans are in the finalization process, and upon implementation, 

values will be captured and reported. 

Monetary 

value of new 

investment, 

revenue and 

savings in local 

economy in 

targeted areas 

  

1.1.3.3 Number of 

municipal 

regulations and 

administrative 

procedures that 

have been 

simplified as a 

result of USG 

assistance 

 NA  Work was done on Home based business policies 

on the national level that are expected to be part 

of the administrative procedures held at the 

municipalities, the HBB policy is presented.  

 
  

2  NA 

 

 

 

 

 

 The approval of HBB policy at the 

ministerial level will result in a change 

of regulations at the municipal level. 

1.1.3.4 Person 

hours of training 

completed in 

business enabling 

environment 

supported by USG 

assistance 

 960  40 hours of training in PMP workshop was 

conducted for 24 LDU staff. 

   

9,820 3,096 

 
  

1.2.2.1 Number of 

new formalized 

businesses among 

project 

beneficiaries 

 16  16 New Business grantees registered their business 

this quarter. 

500  27  28 grantees in the pipeline are 

expected to register their business in 

order to receive the grant. 

1.2.2.2 Number of 

MSEs reached 

with MSE support 

services 

 114  Number of MSEs reached through grants, value 

chain and BSPs include:  

o 10 farmers through the Al Zyoud grant 

o 45 beekeepers through JBA 

o 10 MSE grants under implementation this quarter. 

o 10 additional hiking & climbing  

o 5 additional diving 

o 34 additional home-based businesses  

4,000  220  34 grantees in the pipeline.  

 50 MSEs through value chains in 

Tafileh governorate, which the 

project anticipates supporting.  



 

USAID LENS Quarterly Progress Report – October-December 2015                                                    10 

1.2.4.1 Number of 

USG-supported 

PPPs 

   During the last year, several meetings were 

conducted with 9 municipalities but most of them 

were not deemed feasible for potential PPP. 

However, LENS has worked with them on the 

development of LED plans and expects that each 

municipality will present 2 potential PPPs in their 

LED plans and from there LENS will support the 

implementation. 

5    

1.2.4.2 Percentage 

of targeted 

municipalities with 

increased 

economic 

development 

capacity as 

measured by 

municipal capacity 

index * 

 

 NA  The tools for measuring the index are finalized 

which are the LDU assessment and the TMSE 

survey. 

14  NA  

1.2.4.3 Number of 

targeted LDUs 

have increased 

capacity to 

implement LED 

activities in 

targeted localities 

 

 NA  The LDU assessment tool was implemented in 

August 2015 for 9 municipalities to collect baseline 

information.  

19  NA  9 LDUs are being supported as part 

of LED Plans Development.  
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1.2.4.4 Number of 

community grants 

issued that meet 

growth needs 

 1  9 MLDUs in selected municipalities received grants 

to improve their capacity to advance economic 

growth through infrastructure and capacity 

improvements. 

 One grant was issued to the 3 targeted GLDUs and 

the LDD in the MoI. 

25  2   

4.2.a Number of 

laws, policies, or 

procedures 

drafted, proposed 

or adopted to 

promote gender 

equality at the 

regional, national 

or local level  

 NA  One of the 2 policies analyzed was the home-based 

business policy, which promotes gender equality. 

1  1   

4.3.a Number of 

women and girls 

benefitting from 

new or improved 

USG-supported 

social services 

targeted at 

women and girls  

 49  LENS held a workshop for 49 woman-owned HBBs 

in Zarqa to increase their awareness of business 

registration procedures and access to markets. 

350  49   
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4.3.b Percentage 

of female 

participants in 

USG-assisted 

programs 

designed to 

increase access to 

productive 

economic 

resources (assets, 

credit, income or 

employment)  

 5 females  As part of the new jobs created by women through 

grants as well as the women who were financed as 

part of the grants activity.  

275  19 females  
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IV. GRANTS IMPLEMENTATION AND APPRAISAL 

 

In Q4, the grants and technical teams worked together to restructure grant opportunities to more 

narrowly target USAID LENS priority sectors, geographies and indicators. The key changes to 

the APSs include an expansion to the geographical coverage to include three new governorates; a 

greater focus on value chains in the new MSE and BSP APSs; greater clarity on ineligible items 

and activities; and an increase of the funding limit to JD 175,000 for BSPs.  
 

USAID LENS published the Tourism Circuit Development RFA for Azraq and Irbid, and held a 

solicitation workshop attended by members of the Jordan Inbound Tourism Operators 

Association. Grants under this RFA will support the creation, development and/or marketing of a 

tourism circuit in the abovementioned areas. The RFA targets tour operators and/or business 

service providers to encourage the development of products that can increase the number of 

domestic, non-national residents of Jordan and/or international tourists. 

 

The project published a new grant opportunity in support of policy reform. The Policy Reform 

APS targets law firms, associations, NGOs, CBOs, think tanks, research institutions (including 

universities) and others to submit proposals for policy reform/advocacy tools and strategies on 

several policy issues to encourage business and improve the business environment in Jordan. The 

publication of the grant was accompanied by a solicitation workshop, attended by 20 BPSs. 

During the workshop, LENS introduced participants to the MSE Survey Dashboard.  

 

The project held two grants management workshops for a total of 45 grantees on basic grant 

management skills. The sessions focused on budgeting, branding and communication, M&E, 

financial management and the submission of basic required documents. The project is providing 

one-to-one support to grantees in order to finalize their documents.  

 

USAID LENS published a consultancy opportunity seeking business consultants to mentor 

USAID LENS MSE grantees. Each consultant will be expected to support approximately 5-10 

businesses by serving as advisors/mentors to businesses on an ongoing basis over a period of 

several months to build their skills. 

 

During the last quarter, the following New Business and Fast Track grant applications were 

approved by USAID: 

 

 Nasser Masa’deh Bakery – Irbid/Greater Irbid (Shatana and Khetem). New Businesses 

In-kind grant for the amount of JOD 14,800. This grant will equip a bakery with basic 

equipment. 

 Acacia Factory for Plastic and Carton Manufacturing – Irbid/Greater Irbid. Fast 

Track In-kind grant for the amount of JOD 17,000. This grant will equip Acacia Factory 

with a forklift that will enhance and increase productivity, provide a better working 

environment for the staff by better utilizing their time and physical effort and provide 

handling service for loading ready products and unloading raw materials inside the factory. 

Business is 50% owned by a woman. 
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 Naser Abu al Hayja – Irbid/Greater Irbid. New Business In-kind grant for the amount 

of JOD 14,995. This grant will equip a car maintenance workshop with electronic and 

computerized equipment.  

 Zahr el-Rumman Society – Irbid/Yarmouk. Business Service Providers’ In-kind grant 

for the amount of JOD 47,321 (Safeway Initiative). This grant will equip the association’s 

pickling workshop to allow for expanded production and increased quality standards.  

 Hiba Qundeel – Zarqa/Greater Zarqa. Fast Track In-kind grant for the amount of JOD 

17,080. This grant will equip the proprietor’s workshop with a filling and packaging line for 

her products, which will enhance and increase productivity.  

 Hadea Al Younis – Zarqa/Azraq. New Business In-kind grant for the amount of JOD 

15,004. This grant will equip a restaurant and café in Azraq with all basic equipment needed 

to establish the business.  

 Dhawahreh Factory – Irbid/Muath Bin Jabal. Fast Track In-kind grant for the amount 

of JOD 19,632(Safeway Initiative). This grant will equip the Dhawahreh Factory for 

producing pickled vegetables with a refrigerated vehicle and equipment to expand 

production, increased quality standards and address their challenge in product distribution.  

 Milanah Al-Musha’asha’ – Irbid/Greater Irbid. New Business In-kind grant for the 

amount of JOD 17,408. This grant will equip the home based business, Irbid Cupcakes, with 

the basic equipment needed to rent a shop and establish the business formally. This is a 

woman-owned and run business.  

 Nasser Al-Ta’ani – Irbid/Greater Irbid. New Business In-kind grant for the amount of 

JOD 15,500. This grant will provide basic equipment needed to start up a bakery.  

 Ibrahim Jeet – Irbid/Ramtha. New Business In-kind grant for the amount of JOD 

17,000. This grant will equip the business with the basic equipment needed to start up a 

bakery. 

 Hani Rawabdeh - Irbid/Greater Irbid. New Business In-kind grant for the amount of 

JOD 15,556. This grant will equip a start-up business to sew car floor mats.  

 

With regard to the MFIs, USAID approved two subcontracts for activities under grants with 

NMB totaling $507,000 and three MFI RFA grants totaling $197,200. These are:  

 

 NMB Department:  USAID approval received to subcontract with the Frankfurt School 

through a grant of approximately $275,000 to support the establishment of an SME 

Department with NMB. Team to be deployed early 2016.  USAID approval received for a 

subcontract with Continuum for human centered design of a mobile payments interface 

approved in the amount of $232,000.  Work to begin in January 2016. 

 MFI grants: Three new grants of more than $197,200 were approved by USAID to be 

shortlisted for due diligence.  These include Microfund for Women for a green energy 

initiative and product; Ethmar for Islamic Finance to develop product development 

capability; and Ahli Microfinance Company to establish eFAWATEERcom within their 

institution.  
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V. OVERVIEW OF ON-GOING TECHNICAL ACTIVITIES  

MSE Strengthening  

i) Food-processing Sector 

Home-based businesses: USAID LENS submitted a concept paper to the Ministry of Municipal 

Affairs (MOMA) regarding an extension of an instruction applied in Amman municipality 

regarding home-based business registration and licensing. The instruction allows the registration 

and licensing of certain home-based businesses by the municipality. The concept paper includes 

a strategy for applying the instruction in Zarqa as an initial pilot and discusses the potential 

economic impact for informal home-based businesses and communities. The paper is pending at 

MOMA and the project expects to meet with the minister to discuss it further. LENS anticipates 

that the extension of the instruction will be especially impactful for women, particularly those in 

food processing. 

 

The project also held a workshop for 50 women home-based food processors in Zarqa. The 

Home-to-Business Model Orientation Workshop at the Zarqa Chamber of Industry included 

presentations from the JFDA, the municipalities of Greater Amman and Zarqa, among others, on 

registration and licensing of home-based businesses. It revealed a strong commitment to 

cooperation in enabling the formalization of these businesses, which are a key source of 

women’s employment.  

 

Artisanal foods: Technical teams began exploring opportunities to drive the development of 

MSEs in the artisanal food value chain. A focus group in November identified makdous, jameed, 

vinegar, essential oils and blossom water as leading products for development and sector 

strengthening. The project is using the lead firm approach in this sector and is currently in 

discussion with a leading niche market food distributor to identify and integrate producers of 

jameed and makdous into its supply chain. The proposed initiative will support product 

development to enable micro-producers to meet the quantity and quality standards of the lead 

firm, as well as support the lead firm to adopt and apply solutions that facilitate the management 

of relationships with micro-producers in multiple remote locations. The project has also 

identified a potential opportunity for collaboration with a BSP to support the development of 

essential oils and anticipates exploring this further.  

 

Al Adasiyah restaurants upgrade: The Local Restaurant Capacity Upgrading RFP was 

published (December 22). The RFP solicits proposals from Jordanian firms, business 

associations, organizations or coalitions of these entities to provide a range of technical 

assistance and capacity building services to local restaurants in the Al Adasiyah area of Naour, 

with six restaurants identified as participants in this activity. Technical assistance will support 

the restaurants to introduce new products, enhance quality and reach new markets.  

 

Bee-keeping and honey production: USAID LENS organized the first stakeholder meeting on 

hive protection against harmful pesticides that drew the participation of 20 sector stakeholders. 

The sessions covered farmers; current use of pesticides; legislation applied in Jordan foe 

pesticide registration; obstacles facing the use of safe pesticides in organic farming; and 
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recommendations for collaborative measures between bee keepers and farmers for better crop 

pollination. The session concluded with recommendations to protect bees from harmful pesticide 

exposure, including the prohibition and/or minimization of application of pesticides toxic for 

bees. The meeting was facilitated by USAID LENS consultant Nizar Haddad.  

 

The stakeholder meeting is first in a series to support the honey sector in Jordan. A second 

stakeholder meeting is planned for January 2016. This will be followed by a training of trainers 

for ten highly experienced bee keepers, and training on hive management for 400 bee keepers 

throughout Jordan, beginning in March 2016. The training is expected to help bee keepers 

increase their production through better hive management in order to meet considerable unmet 

local demand for honey and honey products. The project is working with the consultant to 

develop several tools that will accompany the training, including a manual on hive management 

and honey production best practices. The project will publish an RFP for a graphic designer to 

layout the materials for publication. 

 

The project is also collaborating with A2F and the Agriculture Credit Corporation (ACC) to 

determine the potential for establishing an appropriate bee keeping finance mechanism. 
 

ii) Tourism Sector 

In the adventure tourism sector, USAID LENS intensively engaged actors in the hiking and 

climbing and diving industries. The project is working with the country’s established scuba 

diving industry on marketing efforts to help win back business lost to regional turmoil, and, more 

significantly, to target Jordan’s promising domestic market, comprising both Jordanians and tens 

of thousands of resident expatriates. This has included an online marketing training workshop for 

nine dive companies, and the development of a concept for a dive expo in Amman in the spring. 

The project has published an RFP for an event management firm to organize and market the 

expo, which will raise awareness among Jordanians of all ages about diving as an adventure 

support, promote Aqaba’s dive sites, and introduce the marine life of Aqaba and the services 

offered by diving companies and other tourism-affiliated businesses in Aqaba. The project also 

has solicited the help of four Amman-based small businesses about hosting diving photo 

exhibitions to support the promotion of the expo.  

 

Engagement with businesses in the hiking and climbing sector, the fastest-growing but least 

established of the adventure tourism sub-sectors, is oriented towards supporting the industry to 

develop linkages that will support the sector’s development and preserve it against arbitrary 

over-regulation. To this end, the project held a workshop for 31 industry stakeholders, which led 

to the finalization of a working paper on the formation and proposed functions of the Jordan 

Mountaineering Association. The paper has been circulated among stakeholders for feedback. 

  

USAID LENS also procured the services of international consultant Jack Delf in November for a 

three-week assignment to begin assessments of key canyons. In addition to assessing the canyons 

and hiking sites to identify associated risks that can be addressed through LENS interventions, 

the consultant also met with key stakeholders to discuss the structure and goals of the proposed 

association.  
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iii) Transport Sector 

USAID LENS brought together stakeholders in the transport sector to reach agreement on the 

proposed LTRC training curriculum, priorities of training and target groups, certification 

mechanisms for training centers and mechanics and the sustainability of certification and 

training. Participants included the LTRC, the Jordan Traffic Institute, Greater Amman 

Municipality, Drivers and Vehicles Licensing Department and the Royal Automobile Club of 

Jordan.  

 

The project also published an RFP for a market segmentation study of the auto-repair sector as 

part of its partnership with the Guild of Professional Mechanics. Late last year, the project in 

partnership with the guild, identified five areas of collaboration that will support the upgrading 

and professionalization of this sector, including the development and implementation of 

classification criteria. Vendor selection is anticipated in Y3 Q2. 

 

Access to Finance Strengthening  

In Q1, A2F technical assistance included support from a MEDA financial capabilities specialist 

to aid NMB in developing systems to successfully integrate a new youth financial capabilities 

training into their operations, while also developing the curriculum to be field tested in April 

2016. The project also finalized and received client approval for the Digital Financial Services 

(DFS) workshop, planned for late March. This event will include and global industry 

introduction to DFS in the Middle East and North Africa region, including Jordan.  

 

USAID LENS also published two RFQs to support Tamweelcom’s mobile banking initiative: 

one for delivery of a customized bus that will serve as a mobile branch and another for six kiosk 

payment machines. 

 

LED Strengthening  

LED Planning: The project supported its nine partner municipalities in hosting stakeholder 

meetings in support of the LED planning activity. Participants were nominated by LDUs, mayors 

and steering committees to ensure the inclusivity of all community groups and the private sector. 

These meetings resulted in recommendations for the SWOT analysis and the development of 

vision, mission and strategic development objectives to be integrated in the LED plans of each 

municipality. 

 

After the workshops, project consultants met with the municipalities’ internal departments and 

private sectors to present the findings and recommendations, to vet proposals and to gather 

additional suggestions on other economic initiatives that can be taken into consideration. This 

has allowed the project to develop a list of potential public-private partnerships (PPPs) that can 

be explored. One of the LED consultants facilitated a meeting for businessmen in Zarqa to 

discuss business ideas for the governorate and the role of the municipality in facilitating these. 

Next steps include following up on potential projects and investors to facilitate PPPs and 

investments. 
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The project team met with USAID JCP representatives to discuss cooperation regarding 

investment promotion through building linkages between partner municipalities and the Jordan 

Investment Commission (JIC) as part of municipal capacity building. Next steps include 

participating in a JIC strategy meeting in January 2016 to discuss the integration approach, 

which will promote and support the LED plans.  

 

The draft Arabic versions of the LED plans were completed by end of December 2015 and were 

sent to translation. Translations will be shared with an international consultant (Sandi Chesrown) 

to review and offer technical advice. It is anticipated that plans will be finalized by end February 

2016, with a launch event anticipated in April 2016.  

 

Implementation of LED Strengthening Activities: As part of the LDU support package training, a 

committee from the technical team reviewed applications to short-list firms qualified to provide 

capacity-building to targeted municipalities to support the implementation of key aspects of their 

LED plans. The next step was to define an approach to determine the assignment of tasks. The 

process by which the service providers are being contracted is currently under review.  

 

Under the same LDU package, the first PMP training was provided to LDU partners from the 

interior ministry, governorates and municipalities (December 13-17). Training was conducted by 

Methods Corp, Amman. Another round for another three participants from MOMA will be held 

in February 2016.  

 

Strengthening the Enabling Environment 

i) MSE-Specific Activities 

USAID LENS published a new grant opportunity in support of policy reform. The Policy 

Reform APS targets law firms, associations, NGOs, CBOs, think tanks, research institutions 

(including universities) and others to submit proposals for policy reform/advocacy tools and 

strategies on several policy issues to encourage business and improve the business environment 

in Jordan.  

 

The delivery and installation of a new server at the CCD was completed in early Q1. The server 

was procured through a LENS grant and will support the CCD’s capacity to serve business 

registrants and other governmental and civil entities by minimizing downtime, direct and indirect 

maintenance costs and inefficiencies in the registration process.   

 

In parallel, the content of a business registration manual that clarifies the registration process for 

different types of business entities, outlines the tangible and intangible costs/benefits of 

registration and answers FAQs about the CCD services and units also has been completed. The 

project is working with a graphic designer to develop the design for the manual, and plans to 

publish an RFP to identify a marketing company able to conduct an awareness campaign to 

launch the start-up guide, including reaching at least 2,000 MSEs with information about the 

registration process and resulting in the registration of at least 300 MSEs.  
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ii) LED-Specific Activities 

Policy consultant Rami Samain delivered the final version of the policy paper on 

institutionalizing LDUs. The paper was presented to the senior project management. Following 

agreement on the recommendations, it was agreed that the paper would be presented to MOMA.  

 

USAID LENS also met with MOMA to discuss potential collaboration to support partner 

municipalities in terms of policy and management systems, including policy recommendations, 

resources mapping, financial management, GIS and others.  

 

VI. GENDER 

USAID LENS submitted a gender strategy for the next three years to the client in December 

2015. The gender strategy targets four core objectives: 1) embedding gender organizationally 

and project cycle integration; 2) strengthening women’s representation and/or participation in 

selected sectors and value chains; 3) increasing women’s access to services, information, 

resources and social networks as these relate to the USAID LENS project; and 4) increasing the 

awareness and capacity of institutional partners to mainstream gender and support women’s 

economic empowerment in the design of policy, programs and products. The latter derives from 

the project’s reliance on a range of stakeholders for successful project implementation but that 

may not have competence in gender mainstreaming and equality and diversity principles. The 

strategy is accompanied by an implementation plan and four tools to support the implementation 

of the strategy and the integration of gender across the project.  

 

The project is in the process of recruiting a gender advisor to support the implementation of the 

strategy as well as develop relevant technical activities in support of women’s economic 

empowerment.  A series of trainings are planned for all levels of project staff in Y3 on their roles 

in the implementation of the strategy.  

 

A review of the LENS grants program is also underway to understand its impact for women and 

potentially strengthen the project’s approach to women’s economic empowerment through the 

grants program. 

 

VII. RESEARCH AND LEARNING 

MSE Survey 

USAID LENS concluded the second segment of its MSE Survey covering 2,278 businesses in 

the governorates of Kerak, Tafilah and Aqaba, and the descriptive results from this segment of 

the survey have been complete. Infographics to make the data accessible and provide key 

numbers to a diverse group of stakeholders to encourage the use of data and information are in 

process. The project plans an event in mid-2016 to introduce the survey to a wide array of 

stakeholders. 
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Municipal Resource Mapping (MRM) 

Following the initial round of municipal resource mapping in partner municipalities during Q4, 

the project developed a master sheet of data which was used by the consultants to identify the 

gaps in information at the municipal level. The data collected by the municipalities with the 

support of the project’s consultants has been integrated in the LED Plans.  

 

As part of USAID LENS efforts to establish a sustainable process of data collection, analysis, 

and dissemination at the municipal level, the project has identified two (2) potential projects to 

support in coordination with MOMA. Support aims at upgrading both central systems (MOMA) 

to include functions relative to LED and MSE development and implementation will include 

partner municipalities as a pilot. Next steps include meeting with MOMA to discuss the 

implementation mechanism, timeframe, and budget followed by a concept development to be 

submitted for approval by AOR.          

 

VIII. CHALLENGES ENCOUNTERED & PROPOSED REMEDIAL 
ACTIONS 

 Recruitment of senior technical advisor position remains a challenge. USAID LENS will re-

launch recruitment in February 2016. 

 USAID LENS A2F Technical Director Dale Lampe is working remotely though February 

2016. The project has put together a management plan to support work in the sector during 

this time. 

 USAID LENS faces challenges in hiring an appropriately experienced and knowledgeable 

policy advisor. An offer letter to an advisor working on a consultancy basis was refused. The 

project plans to interview other candidates in coming weeks. 

 The departure of the HR and Procurement Manager in December created some challenges, 

particularly in completing new hiring. However, several new procurement staff joined the 

project in December and played a critical role in moving forward RFQs, RFPs and SOWs. 

The project is recruiting for an HR Manager or Officer and will separate that role from 

procurement.    

 Approximately half of food processing grant applications have been held up due to licensing 

and registration issues. LENS is working with the JFDA to find a mechanism that will bridge 

this gap in a way that allows grants to move forward while minimizing risk. 
 

 

IX. NEXT QUARTER ACTIVITIES 

Access to Finance 

 Deployment of Frankfurt School team to support the establishment of SME department with 

NMB (early 2016) 

 Commencement on design of mobile payments interface with NMB (January 2016) 

 On-boarding of new A2F technical advisor (late January 2016) 

 Re-launch recruitment for TA position 

 RFPs for three new MFI initiatives to be issued  
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 Management consultant for development of Tanmeyah credit information database and 

contract with risk management expert to conduct training for Tanmeyah in early 2016 

 RFP for consultant or firm to conduct sector employee benefits survey to be issued in early 

2016 

 Development and field testing of Financial Capabilities curriculum (April 2016) 

 Digital Financial Services workshop (late March 2016) 

 

Local Economic Development 

 LED Plans launch event (anticipated April 2016) 

 

Value Chains 

 Bee keeping stakeholders meeting (early January 2016) 

 Bee keeping TOT (late January 2016) 

 Bee keeping extension training (late March 2016) 

 LTRC government stakeholders training (early January 2016) 

 Jordan mountaineering workshop (late January 2016) 

 Home-based business orientation workshop/Amman (early February 2016) 

 Home-based business orientation workshop/Aqaba (late February 2016) 

 Home-based business RFA solicitation workshop (March 2016) 

 Policy reform RFA solicitation workshop (early February 2016) 

 LTRC TOT curriculum (mid-February 2016) 

 Homestay stakeholders meetings (mid-February 2016) 

 

 

X. BUDGET INFORMATION 
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XI. SUCCESS STORIES AND COMMUNICATIONS HIGHLIGHTS 

USAID LENS Event Highlights:  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Al Zyoud Auto Mill, a USAID LENS grantee 
based in Azraq, organized a training in mid-
December 2015 to train local farmers on 
using new harvesting methods using machines 
procured with assistance of USAID LENS. 10 
Farmers attended the training for a period of 
2 weeks. 

Held PMP training for LDU partners from 
Ministry of Interior, governorates and 
municipalities from December 13-17 at 
Methods Corp, Amman. This training makes 
them eligible to attain the globally-recognized 
PMP certification.

USAID LENS held a small event with our 
grantees from Zarqa governorate on 
November 2, 2015, who we invited to attend 
a meeting with the Zarqa governor Dr. Raed 
Al Adwan. This event received national media 
coverage. 

Organized a solicitation workshop on 
December 15, 2015, for business service 
providers (BSPs) where more than 20 
representatives of local BSPs attended to 
discuss the BSPs grants program offered by 
LENS in addition to being introduced to the 
MSE Survey Dashboard.



 

USAID LENS Quarterly Progress Report – October-December 2015                                                    23 

 

 

 

 

 

 

 

 

 

 

 

 

 

[En[d of Quarterly Report] 

USAID LENS organized a stakeholder 
meeting on December 12, 2015, on honey 
bee protection from pesticides. The 
stakeholder meeting investigated current 
policy measures and restrictions and put 
forth recommendations to protect bees from 
harmful pesticide exposure. 

USAID LENS held a solicitation workshop for 
JITOA members on December 16, 2015, on 
the tourism circuit development RFA grant 
opportunity. The RFA aims to increase local 
revenue and job creation in and around 

Azraq and Irbid.

USAID LENS conducted field assessments of 
different canyons and hiking trails in Jordan in 
November 2015 in order to determine 
needed interventions to further strengthen 
MSEs in the hiking industry.

USAID LENS held a workshop on November 
10, 2015, for around 50 women from Zarqa 
working from home in food processing to 
discuss with them the proposed "Home-to-
Business" Model which will help develop their 
businesses and increase their revenues. 


